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Heaters were turned back on around 3:45 p.m. on January 21, 1985.

Heat was concentrated in the test area from 1CC to the middle of I
Street.

No cure time has been lost since heaters were turned on. Satisfactory
cure obtained at 9:00 a.m. January 28, 1985. Plans are to proceed with
the joint test.

Informational meeting oo brick work procedures and cure of green panel
joint held at CED complex on January 22, 1985. Pennwalt representatives
and consultant along with a representative from Fleischer Seeger provided
the knowledge.

With the ACL raw material unloading facilities in operation, excavation
has been restarted to box 1lDD near the southwest corner of the chlorine
treatment area.
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